SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:49PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 385 Const Calendar Day: 958 Date: 23-Apr-2012 Monday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition morning fog, afternoon clear

Working Day If no, explain:

Di ary: Dispute
General Comments

SPARE PART STORAGE YARD - MOVE MATERIALS - CCO 96: .
Last week on Friday 4/20/2012, ABF moved a maintenance container and pallets of spare strut bolts in the
storage yard. Today, ABF cleaned the previous storage area (protective plastic and dunage left behind
after moving materials) and covered/protected the bolt kegs in the new location. Cleanup work is done by
approximately 0900, then covering work until approximately 1130. This CCO work is approximately 0730
to 1130 for 4 hours. The signed Extra Work Order with ABF is for the following:

Laborer Foreman Everardo Herandez 4 hours

Laborer Ignacio Garcia 4 hours

Kubota Cart 2 hours

2 rolls of visqueen

See the attached Extra Work Order - Signed with ABF for CCO 96 work

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE):

In preparation for upcoming work on the saddle tie rods and pipe sleeves at the west deviation saddles and
jacking saddle, ABF loads this material from the warehouse to a barge. ABF plans to take the material to
the field tomorrow by barge for work that is scheduled to happen in the next week.

INSPECTOR OT REMARK:

2 hours OT - preparing for upcoming saddle tie rod work by going through ABF’s submittals and by
independently calculating the required tie rod stress and the Boltight hydraulic pressure.
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